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Structural Assessment 

1. 451 exterior structures assessed 
• 5 structures require partial or complete demolition 

• Limited soil/mine material removal at properties, as warranted 

2. 209 interior structures tested for radon 
• 69 structures exceed recommended radon concentration 

3. property relocation response 
• Residence constructed on mill tailings 

• Private water supply contaminated 
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Site Assessment 

1. Preliminary Mine Screening 
• 60 of 97 mines screened 

2. Site Assessment 
• 8 mines currently being assessed for risk 

• 2 removal actions underway 

3. Data collection to identify PRPs 
• Begin targeted media sampling at 3 mine sites in August 2011 

 



Jack Pile Mine 

1. Preliminary Assessment   
• Completed February 2010 

2. Site Inspection   
• Completed June 2010 

3. Expanded Site Inspection 
• On-going in 2011 

4. Potential for the National Priorities List  
• Under evaluation 



Homestake Mining Company 
Superfund Site 

1. Off-site Human Health Risk Assessment 
• Began multi-media sampling (gamma scanning, indoor and outdoor 

radon, soil, vegetation, ground water)and assessment  of structures 
in September 2010  

• Over 1500 samples to be collected 
• Data so far indicates that eleven homes exceed 4 pci/L EPA guidance 

for radon mitigation 
• Final risk assessment report will be completed in March 2012 

2. Remediation improvements 
• EPA completed a Remedy System Evaluation (RSE) in December 2010 

with 18 recommendations 
• EPA issued a letter to NRC in March 2011 to implement 14 of these 

recommendations 

 



United Nuclear Corporation/NE 
Churchrock 

1. Groundwater remediation for UNC 
• Not addressed in the original decision document 

• Decision amendment in 2013 

2. Waste rock relocation for NE Churchrock 
• Feasible  alternatives are being evaluated  

• Decision expected  Fall 2011 



Action Plan 
Action Phase Cost Schedule 

GW Investigation Ambrosia Lake $   5.0 M 2011-2013 

Response    25.0 M 2013-2016 

Residences Structures      1.5 M 2011-2015 

Radon Mitigation      1.0 M 2012-2013 

Contaminated Soil    10.0 M 2012-2015 

Abandoned Mines Preliminary Screen      0.5 M 2011 

Site Assessment      2.0 M 2011-2015 

Enforcement data      5.0 M 2011-2015 

Response      5.0 M 2011-2015 

Jack  Pile Mine NPL Determination       ------- 2012 

Enf/RIFS/ROD      5.0-10.0 M 2012-2016 

Enf/RDRA    40.0-250.0 M 2016-2022 



Action Plan -- Continued 
Action Phase Cost Schedule 

Homestake Mining HHRA $  0.5 M 2012 

Radon Mitigation      0.15 M 2012-2013 

UNC/NE Churchrock Action Memo    25.0-295.0 M 2011 
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